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ESTIMATE RUN 09/27/2007

ESTIMATE SUMMARY 06:50:13
CONTID: C15834 ESTIMATE NO: 0003 FINL SPEC YR:2005
PCN: 15834-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 6.5 DAYS TIME ALLOW: 12 WORK DAYS
07 CHIPS - SH 71 NEBRASKA - S PERCENT TIME: 54.17 ORIG TIME ALLOW: 12 WORK DAYS
PROJECT NO: STA0712-015
07 CHIPS - SH 71 NEBRASKA - S
NAME OF ROAD: 071F
PROJECT COUNTIES: WELD, REGION 4
CONTRACTOR:
INTERMOUNTAIN SLURRY SEAL, INC. PAY PERIOD ENDING 09/27/2007 DATE TIME STARTED 07/24/2007
585 WEST BEACH ST. DATE LET 05/10/2007 DATE WORK BEGAN
DATE AWARDED 05/15/2007 DATE TIME sToppep 07/31/2007
DATE CONTRACT EXECUTED 06/04/2007 DATE ACCEPTED 07/31/2007
WATSONVILLE CA 95076 831/724-1011 DATE NOTICE TO PROCEED 07/24/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 740,468.24 PARTICIPATING $ 740,468.24 $ 0.00
AWARD PROJECT AMT: $ 802,999.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 100.00% TOTAL EARNINGS 740,468.24 0.00
FUNDS AVAILABLE: $ 0.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 740,468.24 0.00
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 12,044.99
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 740,468.24 12,044.99
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 740,468.24 12,044.99
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 12,044.99

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15834-BID ESTIMATE RUN 09/27/2007
PROJECT: STA0712-015 ESTIMATE NO: 0003 06:50:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 409-02030 COVER COAT MATERIAL (TYPE I) SPECIAL 310,300.000 310,300.000
SY 0.000 0.00
1.50000 310,300.000 465,450.00
0006 900-00006 ADDED ITEM (DOLLAR)/ PRICE RED COV COAT MAT TI SP CMO -29,435.460 -29,435.460
2
DOL 0.000 0.00
1.00000 -29,435.460 -29,435.46
0010 411-10258 EMULSIFIED ASPHALT (RAPID-SETTING) (POLYMERIZED) 570.080 570.080
TON 0.000 0.00
215.00000 570.080 122,567.20
0015 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
56,769.00000 1.000 56,769.00
0020 627-00001 *PAVEMENT MARKING PAINT 959.000 959.000
GAL 0.000 0.00
30.00000 959.000 28,770.00
0025 627-00005 *EPOXY PAVEMENT MARKING 994.000 994.000
GAL 0.000 0.00
70.00000 994.000 69,580.00
0030 630-00000 *FLAGGING 339.500 339.500
HOUR 0.000 0.00
25.00000 339.500 8,487.50
0035 630-00001 *PILOT CAR OPERATION 76.500 76.500
HOUR 0.000 0.00
50.00000 76.500 3,825.00
0040 630-00007 *TRAFFIC CONTROL INSPECTION 1.000 1.000
DAY 0.000 0.00
50.00000 1.000 50.00
0045 630-00012 *TRAFFIC CONTROL MANAGEMENT 7.000 7.000
DAY 0.000 0.00
100.00000 7.000 700.00
0050 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 8.000 8.000
EACH 0.000 0.00

75.00000 8.000 600.00
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PCN: 15834-BID ESTIMATE RUN 09/27/2007
PROJECT: STA0712-015 ESTIMATE NO: 0003 06:50:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0055 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 67.000 67.000
EACH 0.000 0.00
75.00000 67.000 5,025.00
0060 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 2.000
EACH 0.000 0.00
2,500.00000 2.000 5,000.00
0065 630-80380 *TRAFFIC CONE 330.000 330.000
EACH 0.000 0.00
1.00000 330.000 330.00
0070 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 1.000
L S 0.000 0.00
2,500.00000 1.000 2,500.00
0075 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0080 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0085 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 740,218.24 $ 0.00s 740,218.24
CAT NO0400 CONSTRUCTION ENGINEERING
0090 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
250.00000 1.000 250.00
CAT 0400 CURRENT AMT $ 250.00 $ 0.00s 250.00
PROJECT TOTAL CURRENT AMT $ 740,468.24 $ 0.00 $ 740,468.24



